

ALTOS MB - Meeting #1 : deliverables & milestones

Context about grant cuts --> deliverable & milestone revisions

Annex 1 : grant cuts.		
France - IRD / CESBIO	Done - no reduction - GA received	Granted
France - IRD / LISAH	Done - no reduction - GA received	Granted
Italy - UNICA	Done - no reduction - no GA	Granted
Spain - IRTA	Done - 15% reduction - GA received	Granted in 12/2019
Morocco - UCA	Done - 25% reduction - GA received	Granted in 12/2019
Tunisia - CERTE	Done - 20% reduction - GA received	Granted
Tunisia - INAT		
Tunisia - INRGREF		
Tunisia - SupCom		
Lebanon - LARI	Done - strong reduction - GA received	Granted but crisis
Lebanon - CNRS-L	GA requested	Not Yet Granted

ALTOS Monitoring Board - Meeting #1 : program (1/3)

WP1

- D1.1.1 [Task 1.1]: dataset @ Month 15 → to be included into project clustered database (WP5).
- D1.1.2 [Task 1.1]: 2 submitted publications for methodological innovations @ Month 21.
- D1.2.1 [Task 1.2]: dataset @ Month 15 → to be included into project clustered database (WP5).
- D1.2.2 [Task 1.2]: 2 submitted publications for methodological innovations @ Month 21.

WP2

- D2.1.1 [Task 2.1]: dataset @ Month 15 → to be included into project clustered database (WP5).
- D2.1.2 [Task 2.1]: 2 submitted publications about data analysis @ Month 21.
- D2.2.1 [Task 2.2]: dataset @ Month 15 → to be included into project clustered database (WP5).
- D2.2.2 [Task 2.2]: 2 submitted publications about data analysis @ Month 21.

ALTOS Monitoring Board - Meeting #1 : program (1/3)

WP3

- D3.1.1 [Task 3.1]: report on successes and progression margins for new parameterizations and calibration procedures @ Month 15, to be shared within modelling workshops in WP5 @ Month 18.
- D3.1.2 [Task 3.1]: 2 submitted publications for methodological developments of individual process modelling @ Month 27.
- D3.2.1 [Task 3.2]: report on modelling improvements via comparison exercises for integrated modelling schemes @ Month 33, to be shared within modelling workshops in WP5 @ Month 36.
- D3.2.2 [Task 3.2]: 2 submitted publications for methodological developments of integrated process modelling @ Month 36.

ALTOS Monitoring Board - Meeting #1 : program (1/3)

WP4

- D4.1.1 [Task 4.1]: four new scenarios of structure modulation in the form of numerical representations @ Month 24 → to be included into project clustered database (WP5).
- D4.2.1 [Task 4.2]: scenario ranking from participative seminars on the basis of simulation-based indicators, in the form of report @ Month 33 → to be included into project website and disseminated to stakeholders (WP5).
- D4.2.2 [Task 4.2]: 2 submitted publications about scenario design / analysis / ranking from simulation-based indicators @ Month 36.
- D4.3.1 [Task 4.3]: comparative analysis of irrigated and rainfed agrosystems in the form of report @ Month 33 → to be included into project website and disseminated to stakeholders (WP5).

ALTOS Monitoring Board - Meeting #1 : program (1/3)

WP5

- D5.1.1 [Task 5.1]: metadata and metamodels are available on ALTOS project web site @ Month 6, 18, 33.
- D5.1.2 [Task 5.1]: organisation of modelling workshops @ Month 2, 18, 36.
- D5.2.1 [Task 5.2]: knowledge management strategy along with data management plan in the form of report @ Month 6, 18, 36.
- D5.2.2 [Task 5.2]: technical reports for managers, based on the conclusions of the participative seminar (TK 4.2, 1 per study site) @ Month 33.
- D5.2.3 [Task 5.2]: policy brief on vulnerabilities and adaptabilities of irrigated and rainfed systems @ Month 35.

WP6

- MS6.1: ALTOS kick-off meeting in Tunisia @ Month 2.
- MS6.2: Monitoring Board meetings @ Month 2, 6, 12, 18, 24, 30, 36.
- MS6.3: Final conference in Italy @ Month 36.

ALTOS Monitoring Board - Meeting #1 : program (1/3)

WP1

- MS1: update of clustered database with collected data from monitoring systems. This milestone is associated with a presentation included in the agenda of the management board meeting @ Month 18, to review and validate the available data and their quality. If needed the project workplan will be reoriented accordingly.

WP2

- MS2: update of databases with collected data from monitoring systems. This milestone is associated with a presentation included in the agenda of the management board meeting @ Month 18, to review and validate the available data and their quality. If needed the project workplan will be reoriented accordingly.

WP3

- MS3: improved versions of integrated modelling schemes are available for being used in WP4 @ Month 24. A risk-mitigation measure is setup, please refer to table 3.2b - penultimate item.

ALTOS Monitoring Board - Meeting #1 : program (1/3)

WP4

- MS4.1: four participative seminars about scenario design (one per study sites) @ Month 22.
- MS4.2: four participative seminars about scenario ranking (one per study sites) @ Month 31.
- MS4.3: update of clustered database with reports on scenario design, scenario ranking and comparative analysis of irrigated / rainfed agrosystems @ Month 35.

WP5

- MS5.1: mobility plan for ALTOS partners @ Month 4.
- MS5.2: availability of data for resource managers @ Month 24.
- MS5.3: availability of materials for training sessions @ Month 18 and 30.

WP6

- MS6.1: ALTOS kick-off meeting in Tunisia @ Month 2.
- MS6.2: Monitoring Board meetings @ Month 2, 6, 12, 18, 24, 30, 36.
- MS6.3: Final conference in Italy @ Month 36.